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Merla 2014 BR-0058(102) Rt 495, Rt 1 & 9/Paterson Plank Road Bridge 9/30/2018 CPM

O'Hanlan 2014 BR-0019(116) Route 72 MBB - Contract 4 12/30/2017 CPM

O'Hanlan 2014 BR-0019(115) Route 72 MBB - Contracts 1A & 1B 12/31/2018 CPM

Merla 2014 NHP 0003(329) Route 3/Route 46 Valley & Notch/Rifle Camp Road Interchange Contract B 2/28/2019 CPM

Merla 2014 NHP-2873(092) Rt 287/78 I-287/202/206 Interchange 9/24/2017 CPM

Merla 2014 2952(122) Direct Connect, PE 1/31/2020 CPM

Merla 2014 2952(130) Direct Connect, Contract 3 7/1/2017 CPM

Merla 2014 2952(133) Direct Connect, Contract 4 7/31/2020 CPM

Pezeshki 2014 2951(203) Route 295/42 Missing Moves 1/31/2019 CPM

O'Hanlan 2015 BR-0019(120) Rt 72 MBB - Contract 5A - Additional Environmental Mitigation for SAV 12/31/2017 CPM

Merla 2016 NHP-0080(315) Route 80/Route 15 Interchange Project 3/15/2022 CPM

Pezeshki 2016 BR 6768(031) I76 / 676 Bridge Deck Replacement 9/30/2019 CPM

Merla 2014 STP-C00S(564) Job Order Contracting North 2014 12/31/2016 OPS

Merla 2014 STP-C00S(565) Job Order Contracting Central 2014 12/31/2016 OPS

Merla 2014 STP-C00S(566) Job Order Contracting South 2014 12/31/2016 OPS

O'Hanlan 2014 ER-7044(103) Route 35 Restoration - MP 0-4 10/1/2018 CPM

O'Hanlan 2014 ER-7044(104) Route 35 Restoration - MP 4-9 6/24/2019 CPM

O'Hanlan 2014 ER-7051(114) Route 35 Restoration - MP 9-12.5 6/15/2018 CPM

Merla 2014 NHP-0045(133) Rt 21 SB Viaduct & Chester Ave 1/3/2020 CPM

O'Hanlan 2014 NHP-0019(120) Route 72 MBB - Contract 2 5/31/2019 CPM

Merla 2014 IM-2873(085) I-287 South of South Street to Littleton Road Resurfacing and 287 Deck over Eden Lane 7/24/2018 CPM

Merla 2014 IM-0805(098) I-80 Parsippany-Troy Hills Roadway Improvements 8/15/2018 CPM

Merla 2014 STATE Rt 7 Hackensack River Wittpenn Bridge Contract 3 N/A CPM

Merla 2014 NHS-0054(206) Route 23 Sussex Boro Realignment and Papakating Creek Bridge Replacement 4/22/2018 CPM

Merla 2014 2952(135) Direct Connect, Advanced ITS 6/15/2018 CPM

Merla 2014 2952(136) Direct Connect, Contract 1 11/30/2019 CPM

Merla 2014 2952(137) Direct Connect, Contract 2 7/31/2020 CPM

Pezeshki 2014 0007(109) Route 52 Causeway, Contract B 10/31/2015 CPM

Merla 2015 HPP-STP-8112(144) Rt.46 Little Ferry and Hackensack 11/13/2018 CPM

Merla 2015 NHP-2806(111) Rt 280, Rt 21 Interchange Improvements 12/11/2021 CPM

O'Hanlan 2015 NHP-0019-129 Rt 72 MBB - Contract 3 5/31/2019 CPM

O'Hanlan 2015 NHP-0019-125 Rt 72 MBB - Contract 5 - Environmental Mitigation 9/31/2019 CPM

O'Hanlan 2015 NHP-0022-108 Rt 37 Mathis Bridge 9/7/2020 CPM

Merla 2015 0054(210) Route 3/Route 46 Valley & Notch/Rifle Camp Road Interchange Contract A 5/29/2020 CPM

Merla 2015 STP-C00S(734) Job Order Contracting North 2015 3/31/2017 OPS

Merla 2015 STP-C00S (735) Job Order Contracting South 2015 3/31/2017 OPS

Merla 2016 NHP-2873(095) Rt 287/78 I-287/202/206 Interchange 10/24/2022 CPM

Pezeshki 2016 STP-BR-0005(116) Replacement of Rt50 Bridge over Tuckahoe River 5/24/2019 CPM

TBD 2016 TBD Job Order Contracting for ITS Maintenance South TBD TSM

TBD 2016 TBD Job Order Contracting for ITS Maintenance North TBD TSM

Pezeshki 2016 STP-NHP-C00S(803) I-195, Route 9, and Route 138 ITS Facilities 1/31/2019 TSM

Pezeshki 2016 EB-NHP-0155(107) Route 130 Raccon Creek Bridge Replacement TBD CPM
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